SOURCE OF FUNDING: Fund, Account and Center Numbers: # 1C22 573001 N12D09B69999

TERM OF CONTRACT: 60 calendar days
01- 2 -1428
A RESOLUTION BY

TNANC EXECUTTVE :
&MMWMWCOMNHTTEE

A RESOLUTION AUTHORIZING THE MAYOR TO ENTER

INTO "CHANGE ORDER #1 WITH PARAMOUNT
CONTRACTING COMPANY, FOR FC-7228-00, GROVE
PARK RECREATION CENTER IMPROVEMENTS, ON
BEHALF OF THE DEPARTMENT OF PARKS,
RECREATION AND CULTURAL AFFAIRS IN AN
AMOUNT NOT TO EXCEED ONE HUNDRED THRITY
NINE THOUSAND EIGHT HUNDERD EIGHTY THREE
DOLLARS AND NO CENTS (8139,883.00), ALL
CONTRACTED WORK SHALL BE CHARGED TO AND
PAID FROM FUND, ACCOUNT AND CENTER NUMBERS:
#1C22 573001 N12D09B69999.

WHEREAS, the Director of the Bureau of Purchasing and Real Estate did enter into
FC-7228-00, Grove Park Recreation Center Improvements on behalf of the Department
of Parks, Recreation and Cultural Affairs in an amount not to exceed Four Hundred
Thousand Dollars and No Cents (5400,000.00); and

WHEREAS, it is necessary to increase the scope of services as reflected in the proposal,
and

WHEREAS, the Acting Commissioner of the Department of Parks, Recreation and
Cultural Affairs and the Director of the Bureau of Purchasing and Real Estate have
recommended that Change Order #1 for FC-7228-00, Grove Park Recreation Center
Improvements be awarded to, Paramount Contracting Company; and

NOW THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF
ATLANTA, GEORGIA, that the Mayor be and is hereby authorized to enter into
Change Order #1 with Paramount Contracting Company for FC-7228-00, Grove Park
Recreation Center Improvements in an amount not to exceed One Hundred Thirty Nine
Thousand Eight Hundred Eighty Three Dollars and No Cents ($139,883.00);

BE IT FURTHER RESOLVED, that the Director of the Bureau of Purchasing and Real
Estate be and is hereby directed to prepare an appropriate Change Order #1 to be
approved by the City Attorney, as to form for execution by the Mayor.



BE IT FURTHER RESOLVED, that this Change Order #1 shall not become binding on
the City, and the City shall incur no liability upon same until such contract has been
executed by the Mayor and delivered to the contracting party.

BE IT FURTHER RESOLVED, that all services for said contracted work shall be
charged to and paid from Fund, Account and Center Number: 1C22 573001 N12D09B69999.

sdw 8/24/01



BUREAU OF PURCHASING AND REAL ESTATE
LEGISLATION SUMMARY

TO: COMMUNITY DEVELOPMENT/ HUMAN RESOURCES COMMITTEE
CAPTION:

A RESOLUTION AUTHORIZING THE MAYOR TO ENTER INTO CHANGE ORDER #1 WITH
PARAMOUNT CONTRACTING COMPANY, FOR FC-7228-00, GROVE PARK RECREATION CENTER
IMPROVEMENTS ON BEHALF OF THE DEPARTMENT OF PARKS, RECREATION AND CULTURAL
AFFAIRS IN AN AMOUNT NOT TO EXCEED ONE HUNDRED THIRTY NINE THOUSAND EIGHT
HUNDRED EIGHTY THREE DOLLARS AND NO CENTS ($139,883.00), ALL CONTRACTED WORK
SHALL BE CHARGED TO AND PAID FROM FUND, ACCOUNT AND CENTER NUMBERS: 1C22 573001
N12D09B69999.

REQUESTING

DEPARTMENT: Department of Parks, Recreation and Cultural Affairs
CONTRACT TYPE: Construction

AWARDEE: Paramount Contracting Company

SOURCE

SELECTION: N/A

BID OPENING: N/A

INVITATIONS

ISSUED:; N/A

BIDS

RECEIVED: N/A

BIDDER: Paramount Contracting Company $139,883.00

BACKGROUND: ADDITIONAL DETERIORATION THAT HAS TAKEN PLACE IN THE
FACILITY SINCE THE PROJECT WAS BID LAST YEAR (ADDITIONAL PAINTING AND
SANDBLASTING OF GYM CEILING, WATER PROOFING OF BELOW GRADE WALLS,
INCREASE IN MATERIAL COST AND ADDITIONAL ELECTRICAL WORK FOR HVAC
INSTALLATION, TOTAL REPLACEMENT OF FIRE AND BURGLAR ALARM SYSTEM. ALL
CONTRACTED WORK SHALL BE CHARGED TO AND PAID FROM FUND, ACCOUNT
AND CENTER NUMBERS: 1C22 573001 N12D09B69999.

EVALUATION TEAM COMPOSITION: DPRCA & BPRE
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July 24, 2001
MEMORANUM

TO: Felicia Whitaker, Director
Bureau of Purchasing & Real Estate

FROM: Karl McCray KM/

RE: F.C. 7228-00, GROVE PARK RECREATION CENTER IMPROVEMENTS
Change Order No. 1

Please find enclosed a proposal for Change Order #1 for the above-referenced project. This change
order is needed to address the additional deterioration that has taken place in the facility since the
project was bid last year (additional painting and sandblasting of gym ceiling, water proofing of
below grade walls, increase in material cost and additional electrical work for HVAC installation,
- total replacement of fire and burglar alarm system etc.).

The Change Order amount is $139,883.00 and your assistance in executing the same is greatly
appreciated. The account number for this work is 1C22 573001 N12D09B69999.

Rt

Enclosure
2T

cc: Truman Tolfree

Jay Lowery

Susan Bronston Sullivan

Ottis Dancey

/—Sushma Dersch

Debra F. Hamris

Jeff Berg

Sabrina Watts

Joe Strobhert



City of Atlanta

" REQUISITION

Bureau of Purchasing and Rof.l Estate
;; RL :g‘;'\ \\),‘, % 7’_‘ \%
S S - L 4 — I
) P \o REQUISITION NUMBER 12D1 /4/}}
i
BUY ENTITY REQUESTERLD.{]1 20 sHip-Tocope {] 20
Fac [1C22 573001 - 12D09B69999
FUND ACCOUNT ' CENTER
(COMPANY)
DATE NEEDED:
LNE|  memNuMseR DESCRIPTION , ary fuom | UNIT PRICE ESTMATED
1 9122500 .C. 7228-00, Change Order #1 for Grove Park Recreation Center N
[improvements as outlined on the attached,
NO FEDERAL Fl}NDS 1 139,883.000 $139,883.00f
s
TOTAL $ 139,883.00

SUGGESTEDVENDOR  Paramount Contracting Company
DEPARTMENT Parks, Recreztion & Cuttural Affairs
CONTACT PErsOoN Sushma K, Dersch

The undersigned certifies that

at the budget adoption leve! for all tems.
% DATE

AUTHORZED SIGNATURE

BPRE003-04

VENDOR NUMBER . AZ466

Administration/Park Desi

DATE compieTED 081472001 prone NumsER 817-6740

BUREAU

BPRE USE ONLY
BUYERD:
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Orjgfhating Dgy l ent - DPRCA Contact Person; Sabpifia D. Watts x6955
sa D. Castro x6426

Committee(s) of Pjrview: Community Development/ (f;;x!ﬁcil Deadline: August 27,2001

Human Resources e
Committee Meeting\Qates(s): September 11 - 12, 2001 Full Council Date: September 17, 2001
CAPTION

A RESOLUTION AUTHORIZING THE MAYOR TO ENTER INTO CHANGE ORDER #1 WITH
PARAMOUNT CONTRACTING COMPANY, FOR FC-7228-00, GROVE PARK RECREATION CENTER
IMPROVEMENTS ON BEHALF OF THE DEPARTMENT OF PARKS, RECREATION AND CULTURAL

N12D09B69999.

BACKGROUND

ADDITIONAL DETERIORATION THAT HAS TAKE N PLACE IN THE FACILITY SINCE THE
PROJECT WAS BID LAST YEAR (ADDITIONAL PAINTING AND SANDBLASTING OF GYM
CEILING, WATER PROOFING OF BELOW GRADE WALLS, INCREASE IN MATERIAL COST

. AND ADDITIONAL ELECTRICAL WORK FOR HVAC INSTALLATION, TOTAL REPLACEMENT

OF FIRE AND BURGLAR ALARM SYSTEM. ALL CONTRACTED WORK SHALL BE
CHARGED TO AND PAID FROM FUND, ACCOUNT AND CENTER NUMBERS: 1C22
573001 N12D09B69999.

FINANCIAL IMPACT (if any) " 139,883.00 .

Received by Mayor's Office: g?/ Q//'j / /4/\/ Reviewed by: ; @
"/ A 7de)’ (/ {initials) (date)

(.

(date)
Action by Committee: Approved Adversed Held Amended

Substitute Referred Other



